

Attachment 3
South Carolina Department of Health and Environmental Control
Early Action State Implementation Plan

Schedule of Required Steps toward submitting Early Action State Implementation Plan

(BOLD indicates “key” milestone)

December 31, 2002	-	Initial modeling emissions inventory completed
December 31, 2002	-	Base case modeling completed
December 31, 2002	-	Compact signed by all parties (local, DHEC, EPA)
June 2003	-	Progress report made available to EPA and public
June 16, 2003	-	Identify local/state control strategies being considered
August 31, 2003	-	Draft local EAP to DHEC
October 2003	-	EPA proposes 1 st deferral effective date until September 30, 2005
October 31, 2003	-	Future case modeling completed
December 2003	-	Progress report made available to EPA and public
December 31, 2003	-	Emissions inventory comparison and analysis
January 31, 2004	-	One or more modeled control cases (initial)
January 31, 2004	-	Attainment maintenance analysis (initial)
March 31, 2004	-	2007 future year modeling emissions inventory
March 31, 2004	-	Final revisions to one or more modeled control cases
March 31, 2004	-	Final revisions to attainment maintenance analysis
March 31, 2004	-	Final local EAP submitted to DHEC, copy to EPA
April 15, 2004	-	EPA takes final action on deferred effective date
June 2004	-	Progress report made available to EPA and public
December 2004	-	Progress report made available to EPA and public

December 31, 2004	- EAP to EPA
April 1, 2005	- Implement local/state control strategies
June 2005	- Progress report made available to EPA and public
September 30, 2005	- Completion of EPA review/approval of EAP
September 2005	- EPA proposes 2 nd deferral effective date until December 31, 2006
December 2005	- Progress report made available to EPA and public
June 30, 2006	- State submits progress report to EPA
December 2006	- Progress report made available to EPA and public
December 2006	- EPA proposes 3 rd deferral effective date until April 15, 2008
June 2007	- Progress report made available to EPA and public
December 2007	- Progress report made available to EPA and public
December 31, 2007	- Attainment of 8-hour ozone standard
April 15, 2008	- EPA non-attainment designation replaced with attainment designation
December 31, 2012	- Post attainment of 8-hour ozone standard

