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ANNOUNCEMENT OF PROPOSED PLAN 

 

The South Carolina Department of Health and Environmental Control 
(DHEC or the Department) has evaluated cleanup alternatives to 
address contamination at the Wix Dillon Site.  This Proposed Plan 
identifies DHEC’s Preferred Alternative for cleaning up contaminated 
soil and groundwater and provides the reasoning for this preference.  
In addition, the Proposed Plan includes summaries of other cleanup 
alternatives evaluated.  These alternatives were identified based on 
information gathered during environmental investigations conducted 
by Wix pursuant to Voluntary Cleanup Contract 13-5996-RP, dated 
September 5, 2013, between DHEC and Wix Filtration Corp LLC. 

 

The Department is presenting this Proposed Plan to inform the public 
of our activities, to gain public input, and to fulfill the requirements of 
CERCLA Section 117(a) and National Contingency Plan Section 
300.430(f) (2).  This Proposed Plan summarizes information that can 
be found in greater detail in the Revised Focused Feasibility Study 
(FFS) report dated June 24, 2016 and other documents contained in 
the Administrative Record file.  The Department encourages the public 
to review these documents to gain a comprehensive understanding of 
the Site and activities that have been conducted.   

 

The Department will select a final remedy after reviewing and 
considering comments submitted during the 30-day public comment 
period.  The Department may modify the Preferred Alternative or select 
another response action presented in this Proposed Plan based on 
new information or public comments.  Therefore, the public is 
encouraged to review and comment on all the alternatives presented 
in this Proposed Plan.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 PUBLIC COMMENT PERIOD: 

April 26 through May 26, 2018 

 

DHEC will accept written comments on the Proposed Plan during 
the public comment period.   Submit your written comments to:  

 
Tim Hornosky, Project Manager 
DHEC-BLWM   
2600 Bull St. 
Columbia, SC  29201 
Email:  hornostr@dhec.sc.gov 

 

 PUBLIC MEETING:  

If comments are received or there is interest from members of 
the community, DHEC may hold a public meeting to explain the 
Proposed Plan, and all of the alternatives presented in the 
Feasibility Study.  After the Proposed Plan presentation, DHEC 
will respond to your questions.  Oral and written comments will 
also be accepted at this time.   

 

 FOR MORE INFORMATION: 

Call:   Tim Hornosky, DHEC Project Manager, 803-898-0733 

 

See:  DHEC’s website at: 

 http://www.scdhec.gov/PublicNotices/ 

 

View:  The Administrative Record at the following locations: 

Dillon County Public Library 

600 E Main St,  
Dillon, SC 
(843) 744-0330 

    
 

 DHEC Freedom of Information Office 

   2600 Bull Street, Columbia, SC  
   (803) 898-3817 

Hours:    Monday - Friday:  8:30a.m. - 5:00p.m. 

DHEC’s Preferred Cleanup Summary 

DHEC’s preferred remedy is identified in the FFS as Alternative 3.  
Alternative 3 consists of: 

 

 Excavation of contaminated soils 

 Aggressive Fluid/Vapor Recovery (AFVR)  

 Monitored Natural Attenuation (MNA) 

 Institutional and Engineering Controls  
 

The remaining pages provide additional details of the Proposed 

Plan. 

Wix signs 

contract to 

voluntarily 

initiate site 

investigation. 

mailto:hornostr@dhec.sc.gov
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SITE HISTORY 

 

The Wix Site is located at 1422 Wix Road in Dillon, SC.  The property 
consists of approximately 80 acres and contains a 376,000 square-
foot manufacturing building and several smaller structures.  The site is 
bounded by to the north by farmland and the Franco Manufacturing 
facility, to the west by the CSX transportation railroad line and a 
residence/small business, to the south by Wix Road and farmland and 
to the east by cultivated and wooded farmland (Figure 1). 

 

Figure 1 

Wix formerly stored the solvent toluene in an underground storage 
tank (UST) located outside the west wall of the manufacturing building. 
Toluene was dispensed via an underground piping network to various 
locations in the manufacturing building where it was used to formulate 
paints. After this tank was closed in the mid-1980s, toluene was stored 
in drums inside the paint room located in the southwestern portion of 
the building.   

 

In October 2005, workers detected a paint-like odor in shallow soil 
excavated during repairs to an underground water line west of the 
manufacturing building.  Soil and groundwater samples were collected 
and analyzed for volatile organic compounds (VOCs), a class of 
chemicals including toluene.  Upon receipt of the sampling data, Wix 
notified DHEC that contamination had been detected in December 
2005.   

 

Beginning in spring 2006, Wix conducted various activities including: 

 2006 Environmental Site Assessment,   

 2008 Remedial Options Assessment,  

 2008 Remedial Action Plan to select and implement a 
remedial technology to mitigate environmental impacts,  

 2010-2011 Supplemental assessment activities 

An air sparge/soil vapor extraction (AS/SVE) system began operation 
in December 2009.  Based on monitoring data collected during 
operation of the AS/SVE system, this approach is not effective in 
removing contamination.  In 2013, DHEC invited Wix to enter into a 
Voluntary Cleanup Contract (VCC) to conduct further assessment and 
remediation.  The VCC required Wix to complete a Remedial 
Investigation (RI) to determine the nature and extent of contamination, 
and a Focused Feasibility Study (FFS) to evaluate cleanup options.  A 

Human Health Risk Assessment (HHRA) was completed as part of the 
RI 

 

An RI Report was submitted on August 21, 2014 and approved by 
DHEC on September 23, 2014.  An RI Addendum was submitted on 
August 20, 2015.  DHEC approved the RI Addendum on October 15, 
2015.  An FFS was submitted on December 21, 2015.  DHEC provided 
comments to the FFS on April 4, 2016.  A Revised FFS was submitted 
on June 24, 2016 and approved on June 29, 2016.   

 

NATURE AND EXTENT OF CONTAMINATION 

 

The RI confirmed that very high concentrations of toluene remained in 
soil and groundwater beneath the Site.  Additional groundwater 
monitoring wells were installed to determine the horizontal and vertical 
extent of the contamination.  Trace levels of chlorinated solvent are 
also present in soil and groundwater at the facility.  The RI Addendum 
was completed in order to evaluate the potential risk to site workers 
from exposure to chlorinated solvents in indoor air.  An engineering 
evaluation of the existing AS/SVE system was also included in the RI 
Addendum. 

 

 Groundwater - Groundwater contamination has been identified 
in the shallow water table aquifer.  In the vicinity of the former 
toluene UST, shallow groundwater is contaminated above the 
1,000 micrograms per liter (ug/L) maximum contaminant level 
(MCL) as established by the Safe Drinking Water Act.  The 
horizontal extent of groundwater exceeding the MCL for toluene 
is estimated to be 42,800 square feet.  Benzene was detected 
above its MCL of 5 ug/L in a small area of the toluene impacted 
portion of the shallow groundwater.  Cis-1,2-dichloroethylene 
(cis-1,2-DCE) was detected above its MCL of 70 ug/L in one well 
located inside the manufacturing building.   

 

 Subsurface Soils – Subsurface soils are impacted in an area of 
approximately 22,000 square feet around the location of the 
former toluene UST.  In this area, toluene concentrations exceed 
the soil screening level for protection of groundwater.  This is the 
level at which soil contamination would be expected to cause 
groundwater contamination above the MCL. 

 

 Surface Soil - Surface soils are not a concern as the release 
occurred in the subsurface. 

 

 Indoor Air–The 2014 RI included collection and analysis of three 
(3) sub-slab vapor samples.  Toluene was not detected above the 
US Environmental Protection Agency’s (EPA’s) industrial 
Regional Screening Level (RSL) for air in any of the sub-slab 
vapor samples.  However, benzene, ethylbenzene, 4-ethyl 
toluene, 2-hexanone, tetrachloroethylene (PCE), and 
trichloroethylene (TCE) were detected at concentrations greater 
than the industrial air RSLs.  Ten (10) additional sub-slab vapor 
samples were collected as part of the RI Addendum in 2015.  
Analytical results were evaluated in the HHRA.  The results of the 
HHRA are discussed in the Summary of Site Risks section. 

Wix Site 
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 Surface Water–Two surface water samples were collected from 
a drainage ditch west of the area of contamination in May 2006.  
No VOCs were detected in either of these samples. No surface 
water investigation was conducted during the 2014 RI or 2015 RI 
Addendum.  The closest natural surface water feature is a small 
unnamed stream located north of Scotland Road approximately 
200 feet from the northwest corner of the Wix property. 

 

 Sediment–Two sediment samples were collected from a storm 
drainage ditch west of the area of contamination in May 2006.  
Only one compound, p-isopropyltoluene was detected in one 
sediment sample at trace levels.  P-isopropyltoluene is a naturally 
occurring aromatic compound, and is present in herbs such as 
thyme and cumin.  No regulatory criteria have been established 
for this compound. 

 

SCOPE AND ROLE OF THE ACTION 

  

The proposed action in this plan is intended to be the final cleanup 
action for the Site.  The proposed actions include removal of soils 
saturated with toluene. The proposed remedy would prevent exposure 
to contaminated subsurface soils, groundwater and air; preventing the 
further migration of contaminants from soil to groundwater; and 
restoring groundwater quality through the use of active treatment 
followed by monitored natural attenuation.  The proposed remedy will 
permanently reduce the toxicity, mobility, and volume of contamination 
at the Site. 

 

SUMMARY OF SITE RISKS 

 

As part of the RI, Wix conducted a baseline human health risk 
assessment (HHRA) to determine the potential current and future risks 
to human health.  Soil and groundwater contamination are limited to 
the western portion of the subject property.  The current use of this 
part of the property is industrial. Part of the northeastern portion of the 
property is leased for agricultural use.  With respect to potential 
receptors, Onsite Facility Worker (Adult), and Onsite Construction and 
Utility Worker (Adult) exposures were considered. 

The 2014 RI assessed the potential effects of exposure to affected 
soil, groundwater, and sub-slab vapor at the Site.  Unacceptable risk 
was noted for utility/construction workers potentially exposed to 
toluene and cis-1,2-dichloroethylene (cis-1,2-DCE) in shallow 
groundwater and to benzene, toluene, TCE, and xylenes in trench air 
while conducting sub-grade work in the impacted area.  In addition, the 
HHRA identified unacceptable risk for facility workers potentially 
exposed to the concentrations of PCE and TCE in indoor air as a result 
of vapor intrusion into the manufacturing building.  The evaluation of 
the vapor intrusion exposure pathway in the 2014 HHRA was based 
on three sub-slab vapor samples.   

Given the limited set of sub-slab vapor samples, further assessment 
of the potential for worker exposure by vapor intrusion was warranted 
for the site.  As part of the supplemental RI activities, ten additional 
sub-slab vapor samples were collected to further characterize the 

extent of VOCs in sub-slab vapor underneath the building and to better 
define the potential risk from vapor intrusion.  Results from both the 
2014 and 2015 samples were evaluated using updated vapor intrusion 
guidance released by USEPA in 2015.  The maximum detected 
concentrations were used to calculate the potential for risks to facility 
workers from vapor intrusion.  Based on this evaluation, the RI 
Addendum Report concluded that total excess cancer risk due to 
inhalation was 2.01 X10-6.  Total excess cancer risks less than 1 x 10-

6 are considered to be below the “point of departure” and generally do 
not require corrective action.  Risks greater than 1 x 10-4 are generally 
considered unacceptable and require corrective action.  Risks which 
fall in between these levels are considered to be within the USEPA’s 
“risk management range.”  Within this range, risk assessors and 
project managers utilize professional judgement to ascertain whether 
these risk pathways are likely to result in actual exposures, and to 
determine whether response actions could effectively reduce potential 
risks to acceptable levels.   

The calculated excess cancer risk to facility workers from indoor air is 
based on the maximum concentration detected from 13 samples.  
Further, the chemical responsible for the majority of the risk (PCE) is 
not the major chemical of concern at the site.  No source or release of 
PCE has been identified.  Wix has indicated that PCE was used 
historically and is no longer used at the facility.  Considering these 
factors, the Department has determined that sub-slab vapor sampling 
should be incorporated into the site monitoring program.  It is not likely 
that the preferred remedy will reduce concentrations of PCE in soil 
beneath the building slab.  However the results of future monitoring 
will be used to determine if additional response actions are necessary 
to address PCE. 

 

DHEC’s current decision is that the Preferred Alternative identified in 
this Proposed Plan, or one of the other active measures considered in 
the Proposed Plan, is necessary to reduce VOC concentrations in soil 
and groundwater to protect public health and the environment, and 
ultimately reduce contaminants in groundwater to below the MCLs. 

 

CLEANUP GOALS 

 

Remedial action objectives (RAOs) are developed in order to set goals 
for protecting human health and the environment.  The goals should 
be as specific as possible but should not unduly limit the range of 
alternatives that can be developed.  Accordingly, the following RAOs 
were developed for the Site: 

 

1. Reduce toluene concentrations in source area soils to 
minimize potential migration to shallow groundwater. 

2. Mitigate human health risks from the potential exposure of 
affected media at the site. 

3. Demonstrate statistically significant decreasing 
concentrations of toluene in groundwater indicating the MCL 
will be met within a reasonable timeframe. 
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The proposed action will reduce the mass of toluene in soil.  The site-
specific target level, or remedial goal, for toluene in subsurface soils is 
0.69mg/kg. The remedial goals for groundwater contaminants are the 
MCLs established under the Safe Drinking Water Act.   

 

 

 

 

 

Remedial Goals 

Toluene Soil 0.69 mg/kg 

Toluene Groundwater 1,000 ug/L 

cis-1,2-DCE Groundwater 70 ug/L 

Benzene Groundwater 5ug/L 

Vinyl Chloride Groundwater 2 ug/L 

   

 

 

SUMMARY OF REMEDIAL ALTERNATIVES 

 

Based on information collected during the previous investigations and remedial system operation, a Focused Feasibility Study (FFS) was conducted 
to identify, develop, and evaluate more effective cleanup options and remedial alternatives. Both soils and groundwater were considered in the FFS.  
Each remedial alternative evaluated is described briefly below.  The table below briefly describes the alternatives that were identified and screened.  
Three alternatives were carried through to the final detailed analysis.  A final Remedial Design will be developed prior to implementation.   

 

Alternative Description 

No Action Alternative: 

 

Evaluated for baseline comparison only, the No Action alternative would not include any remedial or monitoring 
measures.  Note: The No Action Alternative is not numbered herein to maintain consistency with the FFS 

Alternative 1 : 

Modified Air Sparging/Soil Vapor 
Extraction (AS/SVE); Dual Phase 
Extraction (DPE) 

An existing AS/SVE system could be converted to a dual phase extraction (DPE) system.  This modified system 
would work more effectively by dewatering the impacted area, thus allowing extraction of vapors.  Institutional 
controls and groundwater monitoring would be included in this alternative. 

Alternative 2: 

Excavation with Biosparging and 
MNA 

Excavation would physically remove much of the contamination.  The area would be backfilled with more 
permeable material to allow effective delivery of air and nutrients by injection.  This would stimulate biological 
breakdown of remaining toluene.  Institutional controls and groundwater monitoring would be implemented.  
Monitored Natural Attenuation (MNA) would be used as a polishing technology to reach groundwater standards. 

Alternative 3: 

Soil Excavation with Aggressive 
Fluid/Vapor Recovery (AFVR) and 
MNA 

Excavation would physically remove much of the contamination.  The area would be backfilled with more 
permeable material and a recovery well or wells would be installed to facilitate Aggressive Fluid/Vapor Recovery.  
This technology uses a mobile system to extract contaminants from the subsurface.  Following AFVR, 
groundwater and surface water would be monitored to ensure that the natural attenuation processes of biological 
and physical destruction, dispersion, and dilution were effective in reducing residual concentrations to below 
remedial action goals.  Institutional controls would be implemented.  Additional AFVR events could easily be 
implemented if needed.  MNA would be used as a polishing technology to reach groundwater standards. 

 

Remedial Alternatives 

No Action Alternative: 

The “No Action” alternative is required to be evaluated to establish a 
baseline for comparison of the other remedial action alternatives.  The 
No-Action remedial alternative would not include any remedial 
measures to address the soil and groundwater contamination at the 
site.  The No Action alternative would not achieve the Remedial Action 
Objectives for the site. 

 

Alternative 1: Modified AS/SVE; Dual-Phase Extraction (DPE) 

AS/SVE is a treatment method that involves injecting air into the 
groundwater through drilled wells or driven points.  As the VOCs in 
groundwater partition into the injected air, the VOC-laden air rises to 

the zone above the water table where it is removed by the SVE system.  
This process has been in use at the Wix site since 2009, and has not 
been effective in achieving RAOs. The 2015 Remedial Investigation 
Report Addendum included an engineering evaluation of the existing 
system which concluded that this technology was not well suited to site 
conditions due to a shallow water table and low permeability of the 
soils.  The option of modifying the existing system to a dual phase 
extraction system was evaluated. 

The existing AS/SVE system could be modified to a dual phase 
extraction (DPE) system.  By dewatering the impacted area, this 
approach would allow for more effective delivery of air, and extraction 
of contaminant vapors. This remedial approach would involve repair 
and/or replacement of damaged and malfunctioning AS/SVE 
equipment, installation of groundwater extraction equipment, including 
extraction wells, pumps, piping, and construction of a system to treat 
extracted groundwater prior to discharge.  Groundwater would be 
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treated using a carbon filter to remove VOCs. A treatment trailer would 
be built to house the water treatment equipment.  This alternative 
would include groundwater monitoring and reporting.  Recovered 
vapors would be treated through vapor-phase carbon filters and then 
discharged to the atmosphere. 

 

Alternative #2:  Excavation followed by Biosparging and MNA 

This combined technology would begin with excavation and offsite 
disposal of soils saturated with toluene.  The excavated area would be 
backfilled with gravel (in lieu of native or borrow soil) to create a highly 
permeable treatment zone for groundwater containing residual toluene 
concentrations.  A biosparge system, which combines bioremediation 
with AS/SVE, would be installed within the gravel backfill.  The 
biosparge system would inject both air and nutrients in to the saturated 
backfill, and toluene-laden air will be collected by horizontal well 
screens placed in the unsaturated backfill.  The nutrients would 
stimulate the indigenous toluene-oxidizing microorganisms and 
migrate with groundwater flow to areas beyond the biosparge system.  
The biosparge system would increase the footprint of active 
remediation.  Monitored Natural Attenuation (MNA) would also be 
implemented to monitor the physical, chemical, or biological reduction 
of residual toluene mass at the site. 

 

Alternative 3:  Excavation followed by AFVR and MNA 

This combined technology would begin with excavation and offsite 
disposal of soils saturated with toluene.  The excavated area would be 
backfilled with gravel (in lieu of native or borrow soil) to create a highly 
permeable treatment zone for groundwater containing residual toluene 
concentrations.  Stockpiled clean native soil or borrow soil would be 
used to backfill the upper 2 feet of the excavation area (0 to 2 feet 
below ground surface).  A 4-inch diameter extraction well would be 
installed within the gravel backfill for AFVR application.  AFVR is a 
physical treatment using a truck or trailer mounted mobile high-
pressure vacuum system to extract groundwater and vapors from 
extraction and/or monitoring wells.  The extracted vapors are treated 
onsite using a catalytic converter on the vacuum truck prior to venting 
to the atmosphere, while the extracted fluid is managed within a tank 
and transported offsite for treatment and disposal.  The AFVR 
technology would provide supplemental removal of toluene mass from 
extracted soil vapor and groundwater.  An initial AFVR event would be 
conducted to determine the effectiveness of the technology in 
removing residual toluene mass.  Following mass removal via 
excavation and AFVR, MNA would be implemented to monitor the 
physical, chemical, or biological reduction of residual toluene mass at 
the site.  If monitoring indicates that MNA alone is not effective, 
additional AFVR events may be required. 

 

EVALUATION OF ALTERNATIVES 

 

The National Contingency Plan requires that the Department use 
specific criteria to evaluate and compare the different remediation 
alternatives individually and against each other in order to select a 
remedy.  This section of the Proposed Plan profiles the relative 
performance of each alternative against the criteria, noting how it 
compares to the other options under consideration.  The criteria are: 

  

1.   Overall protection of human health and the environment; 

2.   Compliance with applicable or relevant and appropriate 
requirements (ARARs); 

3.  Short-term effectiveness; 

4.   Long-term effectiveness and permanence; 

5. Reduction of toxicity, mobility, or volume through treatment; 

6.  Implementability; 

7.   Cost; and  

8.   Community Acceptance  

The main objectives for the preferred remedial action are to be 
protective of human health and the environment and to comply with 
State and Federal regulations.  These two objectives are considered 
threshold criteria.  Threshold criteria are requirements each alternative 
must meet in order to be eligible for selection.  For an alternative to be 
considered as final, these two threshold criteria must be met.  The 
Department’s remedial action must be protective of human health and 
the environment and comply with State and Federal standards. 

The following measures are considered balancing criteria:  long-term 
effectiveness and permanence; reduction of toxicity, mobility or 
volume through treatment; short-term effectiveness; implementability; 
and cost.  These criteria are used to weigh the technical feasibility, 
strengths and weaknesses, and cost advantages and disadvantages 
of each alternative. 

Community acceptance is a modifying criterion that will be carefully 
considered by the Department prior to final remedy selection. 

 

COMPARATIVE ANALYSIS OF 
ALTERNATIVES 

 

Four alternatives were retained for detailed comparative analysis: 

No Action Alternative 

Alternative 1:  Modified AS/SVE (Dual Phase Extraction) 

Alternative 2:  Excavation followed by Biosparging and MNA 

Alternative 3:  Excavation followed be AFVR and MNA 

Note:  Although the No Action Alternative does not meet the threshold 
criteria, it is retained for discussion because it provides a baseline for 
comparing the other alternatives to the criteria outlined above. 

The three remaining alternatives include:   

The addition of institutional/engineering controls including restrictive 
covenants to prevent installation of any on-site water supply wells, 
maintenance of fencing and access controls, and; long-term 
monitoring, with the monitoring scope, frequency and duration to be 
determined during the remedial design phase. 

 

Overall protection of human health and the environment 

The No Action Alternative would not be protective of human health 
and the environment.  Potential for exposure of plant employees and 
on-site construction workers to contaminants would remain.   

Alternative 1 would protect human health and the environment by 
mitigating exposures to contaminated soil and groundwater through 
deed restrictions and continued use of municipal water as a water 
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supply source.  Restoration of the impacted groundwater would also 
be achieved over time.  Energy consumption and waste generation 
would be relatively high due to mechanical processes applied over 
the lifetime of the remedy.  Based on the data gathered during 
operation of the existing AS/SVE system, it is anticipated that the 
modified system would operate for 15-20 years and have a limited 
radius of influence.  During this time, waste streams generated would 
include treated groundwater and spent carbon vessels (estimated 
4,000 lbs. /year). 

Alternative 2 would also protect human health and the environment 
by mitigating exposures to contaminated soil and groundwater 
through deed restrictions and continued use of municipal water as a 
water supply source.  Restoration of the impacted groundwater would 
also be achieved over time.  Excavation would initially remove 
contaminant mass rapidly.  Biosparging would provide ongoing active 
treatment.  Excavation would generate about 700 tons of 
contaminated soil for transportation and disposal as hazardous 
waste.  About 3,000 gallons of waste liquids are anticipated to be 
generated during excavation, and will require treatment and disposal.  
Spent carbon vessels would also need to be disposed and replaced 
during operation of the biosparge system, at about half the rate of the 
modified AS/SVE system. 

Alternative 3 would protect human health and the environment by 
mitigating exposures to contaminated soil and groundwater through 
deed restrictions and continued use of municipal water as a supply 
source.  Restoration of the impacted groundwater would also be 
achieved over time.  Excavation would rapidly remove contaminant 
mass.  Additional protection would be attained through AFVR events 
which would remove additional contaminant mass quickly.  Waste 
generation would include 700 tons of grossly contaminated soil to be 
disposed as hazardous waste, 3,000 gallons of waste liquids to be 
generated during excavation, and any fluids removed during AFVR 
events.  Although significant volumes of fluids would be removed by 
AFVR, events would be infrequent and of limited duration. Waste 
materials would be transferred directly to the mobile equipment for 
disposal eliminating regular handling and long-term accumulation of 
waste materials associated with the biosparging or AS/SVE.   

Overall protection of human health and the environment is highest for 
Alternative 3. 

 

Compliance with applicable or relevant and appropriate 
requirements (ARARs) 

ARAR’s to be addressed by the selected remedy include compliance 
with South Carolina Groundwater Classifications and Standards.  
This means that all groundwaters of the state are considered Class 
GB or potential sources of drinking water.  Therefore, the USEPA 
maximum contaminant levels, or MCLs are applicable.   

The No Action Alternative would not achieve compliance with MCLs 
in a reasonable time frame because no action would be taken. 

Alternative 1 would address this requirement through active 
treatment, but would require significant time to reach MCLs even 
within the radius of influence of the extraction system.  
Concentrations in the distal portions of the plume will eventually 
decrease, but contaminant mass would remain in the source area for 
some time.  Additional ARARs to be addressed include permitting for 
construction of the DPE system, and for discharge of treated water, 
and potentially for treated vapors.   

Alternatives 2 would achieve groundwater quality standards more 
quickly by removing a significant amount of contaminant mass 
through excavation.  This would be followed by in-situ active 
treatment. Passive remediation by indigenous microbes would be 
necessary to meet MCLs in the distal portions of the contaminant 
plume.  Monitoring would be conducted to ensure that MNA is 
effective in meeting MCLs. Permitting for injection of nutrients and 
other amendments would be required, and a permit for discharge of 
treated vapor may be required. 

Alternative 3 would address the groundwater quality standards 
through the initial removal event followed by additional fluid recovery 
events as needed to ensure that source area contamination does not 
serve as a long-term source of contaminants to the distal portions of 
the contaminant plume. Passive remediation by indigenous microbes 
would be necessary to meet MCLs in the distal portions of the 
contaminant plume.  Monitoring would be conducted to ensure that 
MNA is effective in meeting MCLs.  Well construction standards and 
regulations would apply to installation of recovery wells.  
Transportation and disposal requirements would have to comply with 
applicable regulations. Compliance with ARARs is roughly equivalent 
for alternatives 1, 2, & 3. 

 

Long-term effectiveness and permanence 

This criterion considers the magnitude of residual risk remaining from 
untreated waste or treatment residuals remaining at the conclusion of 
the remedial activities, as well as the adequacy and reliability of 
controls such as containment systems and institutional controls. 

The No Action Alternative is ineffective in that no reduction in 
contaminant mass would be effected, and no institutional controls 
would be implemented.  Alternatives 1, 2 & 3 are rated “Moderate” for 
Long-term effectiveness and permanence. 

Alternatives 1, 2 & 3 would utilize institutional and engineering 
controls to reduce long-term risk from exposure to residual 
contamination.   

Alternatives 2 & 3 would further reduce risks by initially removing a 
significant amount of contaminant mass through excavation.  
Alternatives 1 & 2 utilize active treatment systems that could 
breakdown and require repair or replacement of components during 
the life of the remedy. 

Alternative 3 also utilizes active treatment, but through mobile 
systems that are contracted as needed.  This ensures that 
remediation equipment will function as intended.  Recovery wells 
may require replacement, but the likelihood of this can be reduced 
through proper construction materials and techniques. 

 

Reduction of toxicity, mobility, or volume through treatment 

The No Action Alternative would not reduce contaminant toxicity, 
mobility or volume.   

Alternative 1 would provide moderate reduction in contaminant 
toxicity, mobility and volume through active treatment.  DPE 
mobilizes VOCs by stripping them from formation materials and 
capturing them.  Captured vapors would be treated through an 
activated carbon filter, thus immobilizing contaminants for later 
disposal. 

Alternatives 2 & 3 would provide greater reduction of contaminant 
volume through direct physical removal of toluene saturated soil and 
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groundwater.  Toxicity of the material itself would not be reduced, 
however it would be transported to an appropriately engineered and 
permitted disposal facility, thus reducing mobility and the potential for 
exposure to human or ecological receptors. 

Alternative 2 would reduce the toxicity of residual toluene by 
providing nutrients that would facilitate biological breakdown.  The 
associated SVE system would capture mobilized VOCs and treat 
them through an activated carbon filter, thus immobilizing them.  
Contaminant volume would be reduced over time. 

Alternative 3 would treat extracted vapors catalytically, reducing 
toxicity. Captured liquids would be transported to a permitted 
treatment and disposal facility.  This technology can reduce 
contaminant volume permanently by physical removal from the site. 

MNA associated with alternatives 2 & 3 would further reduce 
contaminant toxicity, mobility and volume through metabolic 
breakdown.  Alternatives 2 & 3 are rated “high” for this criterion. 

 

Short-term effectiveness 

Short-term effectiveness considers potential impacts to human health 
and the environment during implementation, and time required to 
reach remedial action objectives.   

The No Action Alternative would not involve any construction or 
remedial action, and so would not create any new risks.  However, 
the potential for site worker exposure to contaminants would remain.  
The No Action alternative would not be expected to achieve RAOs. 

Alternatives 1, 2 & 3 would present some risk to workers through 
potential incidental ingestion, dermal contact, and inhalation of VOCs 
during construction, remediation and monitoring activities.  Noise 
from the treatment units could present some limited adverse impacts 
to onsite workers and nearby businesses.  Risks could be minimized 
by following appropriate health and safety protocols, exercising 
sound engineering practices and utilizing proper PPE.   

Alternatives 2 & 3 would present some risk to workers through 
potential incidental ingestion, dermal contact, and inhalation of VOCs 
during excavation and transportation of contaminated media. 
Alternative 2 would also involve additional risk from excavation 
shoring and construction of the biosparging system.  These risks 
could be minimized by following appropriate health and safety 
protocols, exercising sound engineering practices and utilizing proper 
PPE.   

Alternative 3 would present less short-term risk as operation of AFVR 
would only be conducted periodically as needed. 

Achievement of RAOs would require 15- 20 years for Alternative 1, 
based on permeability of soils.  Alternative 2 is estimated to require 
5-10 years to reach RAOs.  Alternative 3 is estimated to require 7-10 
years to achieve RAOs. 

The short-term effectiveness of the No Action Alternative is low.  
Short- term effectiveness is moderate for Alternatives 1, 2 & 3. 

 

Implementability 

The No Action Alternative is easily implementable. 

Alternatives 1 would require a pre-design study to calculate system 
requirements.  Malfunctioning components of the existing SVE 
system would need to be replaced.  Installation of associated transfer 
pipelines and wells, and new water treatment equipment would be 

required.  Long-term operation, maintenance and monitoring would 
be required.  This alternative was rated “moderate” for 
implementability. 

Alternative 2 would also require a pre-design study to design an 
excavation and shoring system, selection of appropriate nutrients for 
the biosparge system, replacement of malfunctioning components of 
the existing system, and installation of associated transfer pipelines 
and wells.  Long-term operation, maintenance and monitoring would 
be required.  This alternative was rated “low” for implementability. 

Alternative 3 would require excavation and installation of an 
appropriately designed extraction well.  Because the extraction well 
can be installed after the excavation is backfilled, no work would be 
conducted in the excavation.  Therefore shoring would not be 
needed.  Equipment used for AFVR events is mobile and readily 
available. Implementability for Alternative 3 is rated as “high.” 

 

Cost 

The cost criterion includes estimated initial capital costs and annual 
Operation and Maintenance (O&M) costs, as well as a net present 
value cost evaluation.  Net present value cost is the total cost of an 
alternative over time in terms of today’s dollar value.  Cost estimates 
are expected to be accurate within a range of -30% to +50%.  
Estimates were calculated for the expected minimum and maximum 
number of years of O&M. 

Costs were not calculated for the No Action Alternative, as no 
response actions are associated with this alternative. 

Alternative 1, modified AS/SVE has the lowest capital cost, at 
$206,000.  Annual O&M costs are estimated at $107,000, with a 
range of 15-20 years.  The maximum net present value is $1,940,000 

Alternative 2, excavation with biosparging and MNA has the highest 
capital cost at $545,000.  Annual O&M costs are $102,000, with a 
range of 5-10 years of anticipated operation.  The maximum net 
present value is $1,449,000. 

Alternative 3, excavation followed by AFVR has a capital cost of 
$398,000.  Annual O&M costs are $45,000, with a range of 7-10 
years of anticipated operation.  The maximum net present value of 
this alternative is $797,000. 

 

Community Acceptance  

Community acceptance of the preferred remedy will be evaluated 
after the public comment period.  Public comments will be 
summarized and responses provided in the Responsiveness 
Summary Section of the Record of Decision document that will 
present the Department’s final alternative selection.  The Department 
may choose to modify the preferred alternative or select another 
remedy based on public comments or new information. 
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SUMMARY OF THE DEPARTMENT’S 
PREFERRED ALTERNATIVE   

 

The Department has identified Alternative 3 as the preferred 
alternative to address soil and groundwater contamination at the Site.  
The preferred alternative consists of the following components: 

 Excavation of source area soils to remove the principal 
source of contamination; 

 Backfilling of the excavation with more permeable fill 
material that will allow contaminated groundwater to flow 
back into to the excavated area; 

 Installation of a large diameter recovery well to facilitate 
aggressive fluid/vapor recovery (AFVR); 

 

 Implementation of AFVR to remove additional contaminant 
mass; 

 Natural attenuation monitoring to ensure that remaining 
contaminant mass is permanently destroyed and that 
groundwater will reach remedial goals in a reasonable time 
frame; 

The total estimated net present value of this alternative is 
approximately $797,000.   

The Department expects the Preferred Remedy to satisfy the 
following statutory requirements: 1) be protective of human health 
and the environment; 2) comply with applicable or relevant and  
appropriate requirements; 3) be cost-effective; 4) utilize permanent 
solutions to the maximum extent practicable; and 5) satisfy the 
preference for treatment as a principle element of the remedy.  



 

 

Name ________________________________________ Telephone  ______________________________ 

Address ______________________________________ Email  _________________________________ 

City _____________________State ___ Zip _________ 

 

USE THIS SPACE TO WRITE YOUR COMMENTS 

 

Your input on the Proposed Plan for the Wix Filtration Corp (Wix) Site is important.  Comments provided by the public are valuable in helping DHEC 
select a final cleanup remedy.   

 

You may use the space below to write your comments, then fold and mail.  Comments must be postmarked by May 26, 2018.  If you have any 
questions, please contact Tim Hornosky, at 803-898-0733.  You may also submit your questions and/or comments electronically to: 
hornostr@dhec.sc.gov.   
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