
 
 
Submittal Date – September 16, 2020  
Congaree River Project 
Stakeholder-Developed Modified Removal Action (MRA) 
Weekly Status Report for Week Ending September 11, 2020 
 
 
September 8, 2020 DESC environmental personnel continued to verify and document utility 

encroachment and set-backs related to the proposed site support facilities with 
DESC transmission personnel. 

 
September 8, 2020 DESC and its’ consultants worked to update the Archeological Data Recovery Plan 

which will be a component of Attachment M to the USACE permit application. 
 
September 9, 2020 DESC and its’ consultants continued to prepare and review the final draft of 

Attachment C – Project Description (and four support plans that will be included as 
Appendices). 

 
September 10, 2020  DESC and its’ consultants were continuing to prepare and review the final drafts 

for: 
Attachment L – Historical and Archaeological Properties Identification; 
Attachment M – Cultural Resource Identification, Archaeological Data Recovery 
Plans, Updated Data Recovery License, and a draft Memorandum of Agreement 
(MOA); and 

  Attachment P – Restoration Operation, Maintenance and Monitoring Plan. 
 
September 10, 2020  SCDHEC sent an email to DESC and the USACE to schedule a conference to discuss 

a potential Memorandum of Agreement (MOA) to address the Unexploded 
Ordnance (UXO) issue and related support provided by the USACE Huntsville 
personnel. 

 
September 10, 2020  In a phone conversation on this date, DESC provided input to SCDHEC regarding 

SCDHEC’s decision to engage the USACE UXO Huntsville Office.  DESC also suggested 
that the MOA coordination time could be effectively managed after the permit 
application has been submitted to the USACE. 
 

September 10, 2020  DESC completed a routine river inspection to gauge river and surrounding site                           
conditions. 

 
September 11, 2020  SCDHEC provided the Weekly Status Report for the week ending September 4 and 

copies of approvals for Attachments D, E, F, G and H for the USACE Permit 
Application submittal to the Stakeholder group. 
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Construction Season (May 1 – Oct 31) – Updated Monthly 
 
May 1 – May 31  13 days WSE above cofferdam height (10.27) 

9 days WSE above safe working height (7.0) for cofferdam construction 
22 days of no work in the river due to high water in May 2020 

 
June 1 – June 30  0 days WSE above cofferdam height (10.27) 

6 days WSE above safe working height (7.0) for cofferdam construction 
6 days of no work in the river due to high water in June 2020 

 
July 1 – July 31   0 days WSE above cofferdam height (10.27) 

1 day WSE above safe working height (7.0)* 
1 day of no work in the river due to high water in July 2020 

 
August 1 – August 31  0 days WSE above cofferdam height (10.27) 

5 days WSE above safe working height (7.0)* 
5 days of no work in the river due to high water in August 2020 

 
 
WSE – Water Surface Elevation at nearby Congaree River Gage Location 
 
*  For the purpose of this exercise (i.e. tracking the “no work in the river” days), it has been assumed 
that by July 1st of 2020 - construction of the cofferdam will likely have been completed.  River gage 
heights above 7 feet are considered “no work in the river” days because work would have to stop to 
prepare the working face to withstand an overtopping event.  


