

## South Carolina BART Schedule

Date	Milestone
3/17/06	BART Exemption Modeling Protocol Due
5/1/06	SC DHEC response to Exemption Modeling Protocol
5/19/06	BART Exemption Modeling Due
7/14/06	SC DHEC response to facility on Exemption
8/15/06	BART Determination Modeling Protocol Due
9/15/06	SC DHEC response to facility on determination modeling protocol
10/17/06	BART Determination Permit application and modeling due
7/17/07	Draft Permit ready for internal review
8/17/07	Begin Permit Public Notice period
9/17/07	Begin EPA review period
9/28/07	SIP published in State Register
10/29/07	SIP Public Hearing
11/2/07	BART Permits issued
12/17/07	SIP due to EPA